
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 265 
  Date: 2015-09-08  

  Day:  Tuesday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear    Noon:  hazy      3:00 pm:  cloudy 

 Temperature:   7:30 am:   70°    Noon:  88°      3:00 pm:  95° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

Div. 05 

Div. 03 

09 51 23 

09 30 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Misc. Metals 

Concrete 

Drop Ceiling 

Tiling 

2 

0 

0 

1 

1 

0 

0 

0 

0 

1 

0 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

3 

0 

0 

1 

2 

0 

0 

0 

0 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 0 0 0 0 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
13 27 16 Fire Lock 

Modular Fire 

Vault 
0 0 0 0 

 
Div. 14 United Elevator Elevator 1 1 0 2 

 08 12 00 

08 14 00 

08 14 23 

TCI Doors 0 0 0 0 

Total:    6 4 0 10 
 
 

DAILY REPORT 

Activities Today: 

1) Electrical:  installing light poles; continuing with interior items 

2) Elevator: continuing with elevator installation 

3) Carpenter: working on installing cabinets and counters; installing block outs around doors for trim installation 

4) Site: finishing rough grading; trucking debris off site; placing crushed stone for sidewalks 

5) Labor:  assisting other trades; general site cleaning 



PHOTO INDEX 

 

 

Photo showing one of the light poles that were 

installed on this date. 

 

Photo showing electrician getting ready to 

install another light pole. 

 

Photo showing bookcases reinstalled in the 

meeting room. 

 

Photo showing cabinets installed in the 2nd floor 

office. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing cabinets installed in the 

basement offices. 

 

Photo showing cabinets installed in the Clerk’s 

office. 

 

Photo showing crushed stone for sidewalk in 

place. 

 

Photo showing light fixture installed in the 

corridor. 


